

**2017 NOFA
Schedule**

**2017 R&P Schedule
Timeline
Tasks and
Deliverables**

7.25.17

Timeframe	Governing Board	R&P Committee	Administration	Applicants
<p>First full week July 16-22</p>			<ul style="list-style-type: none"> •Notify stakeholders of opening of competition •Post 2017 Competition Documents and Resources • Notify stakeholders of LOI requirements and date LOI is due • Send to CHAP request for LOI for new projects •Post request for LOI to website 	<ul style="list-style-type: none"> •Review documents and resources as they become available •Check PPUW website for postings regarding competition
<p>Second full week July 23-29</p>	<ul style="list-style-type: none"> •Review needed text contributions for Consolidated Application and assign 	<ul style="list-style-type: none"> •R&P Meeting to review Application/Evaluation tool and process •R&P Committee approves timeline •R&P Committee continues to review Evaluation and think of weighting. •R&P Committee to review LOI submissions July 29-noon Aug 2. 	<ul style="list-style-type: none"> •Send Quick summary of points in review •Send timeline •Open consolidated Application and review for content as to text contributions needed •Send LOI's to R&P committee by midnight July 28. 	<ul style="list-style-type: none"> •Review documents and resources as they become available • 2017 LOI due Friday July 28.
<p>Third full week July 30-Aug. 5</p>		<ul style="list-style-type: none"> •Review of LOI's for eligibility July 29-noon Aug 1. Due back to CoC Admin. by noon Aug 1. •R&P Committee approves Evaluation tool (for August 4 meeting distribution) 	<ul style="list-style-type: none"> •Align CoC Application/Evaluation tool with 2017 HUD NOFA requirements •Send/post NOFA Application/Evaluation tool •Compare Project Application and CoC Application •Review LOI's for eligibility July 29-noon aug 2. •1/2 day Mandatory Providers Meeting •New Bonus Project Notification of eligibility sent by Aug 2. 	<ul style="list-style-type: none"> •Attend mandatory 1/2 day program grantee and new projects meeting August 4. PPUW 8:30 a.m.-11:30 a.m. •SuperNOFA Evaluation Tool for Renewal Projects sent •Notification to "New Bonus" project applicants of decision of eligibility by 5:00 PM, August 2nd.
<p>Fourth full week August 6-11</p>	<ul style="list-style-type: none"> •Text contributions due •GB Executive Meeting Aug 11. 		<ul style="list-style-type: none"> •Begin development of Consolidated CoC Application • TA for Project Application support 	<ul style="list-style-type: none"> •Begin developing Project Application and completing Evaluation Tool

Timeframe	Governing Board	R&P Committee	Administration	Applicants
Fifth full week August 13-19		<ul style="list-style-type: none"> Evaluations sent for review August 14 Initial Scores sent for review August 18 (approval due to CoC Admin. by noon Aug 22) 	<ul style="list-style-type: none"> Score evaluations Send evaluation scores to committee August 18. TA for Project Application support Continue development of Consolidated CoC Application Submit HMIS Application Submit Planning grant Application 	<ul style="list-style-type: none"> Continue development of Project Application and Evaluation Tool SuperNOFA Evaluation Tool for Renewal Applications due 8:00 AM August 14 with most recent audited Financial Statement. APR for Oct 1, 2015-Sept 30, 2016 due 8:00 AM August 14 Program Renewal Applications due in e-snaps 5:00 PM August 18 New Applications due in e-snaps 5:00 PM August 18
Sixth full week August 20-26		<ul style="list-style-type: none"> Review and confirmation of Evaluation scores back to CoC admin by noon August 22. 	<ul style="list-style-type: none"> Evaluation Score emailed to agency August 23, before 5:00 PM Initial list of projects and scores created with post appeal scores Review of Applications in e-snaps Continue development of Consolidated CoC Application 	<ul style="list-style-type: none"> Evaluation Score emailed to agency August 23, before 5:00 PM. Written appeal of score with explanation why the score is being appealed due by 5:00 PM August 24
30 days to deadline August 27			HUD Deadline for submission of project applications in e-snaps	
Seventh full week August 27-Sept. 2	GB Board Meeting Aug 25.	<ul style="list-style-type: none"> Day long R&P meeting August 29. Followup meeting for finalization of rank and priority August 31 (if needed). Final Ranking and Prioritization of Tier I and Tier II to GB 	<ul style="list-style-type: none"> Day long R&P meeting August 29. R&P tier 1 tier 2 sent to GB (determined by date of meeting) 	<ul style="list-style-type: none"> R&P meeting with scheduled short presentation in morning August 29. Location TBD Available for questions from R&P committee, afternoon of August 29.

Timeframe	Governing Board	R&P Committee	Administration	Applicants
Eighth full week September 3	<ul style="list-style-type: none"> •GB Review of CoC Application •Approve R&P due September 8 		<ul style="list-style-type: none"> •R&P tier 1 tier 2 sent to GB no later than noon September 5. (determined by date of meeting) •Draft of Consolidated CoC Application to GB 	
15 days to deadline September 13		<ul style="list-style-type: none"> •R&P Decision posted 	<ul style="list-style-type: none"> •Deadline to post R&P list 	<ul style="list-style-type: none"> •R&P Decision posted
Ninth week September 10	<ul style="list-style-type: none"> •GB Review of CoC Application 	<ul style="list-style-type: none"> •R&P Decision posted no later than Sept 13 	<ul style="list-style-type: none"> •R&P Decision sent to agencies no later than Sept 13 •R&P Decision posted no later than Sept 13 •Revisions to Consolidated CoC Application per GB •Final Consolidated CoC Application to GB •Final steps in submission of Consolidated Application 	<ul style="list-style-type: none"> •Notification of R&P Decision by Sept. 13. •R&P Decision posted Sept. 13.
Tenth week September 17	<ul style="list-style-type: none"> •GB approval of CoC Application 		<ul style="list-style-type: none"> •Final steps in submission of Consolidated Application •Submission of Consolidated Application 	
Deadline to submit Consol. App. or appeal a project not being accepted September 28	<ul style="list-style-type: none"> •Rejection appeal deadline September 28 		<ul style="list-style-type: none"> •Submit to HUD SEPT 28! 	
Eleventh full week September 24				